

B.M.C. DURFEE HIGH SCHOOL – Fall River, MA**SCHOOL BUILDING COMMITTEE MEETING NO. 4**

Thursday, December 8, 2016

Durfee High School - Library
360 ELSBREE STREET, FALL RIVER, MA

4:30 PM

Agenda

1. Approval of November 16, 2016 Meeting Minutes
2. Designer Selection Process
 - Overview of the MSBA DSP Meeting and Shortlisted Designers
 - Designer Interviews – December 20, 2016
3. Preliminary Design Program (PDP)
 - Revisions to the Schedule Breakout of PDP Timeline
4. Schedule Update
 - Review Overall Project Schedule
5. Budget Update
 - Review Total Project Budget
 - Review List of Probable Ineligible Items for MSBA Reimbursement
 - Review of Probable Project Costs Based on all New Construction and 50/50 Additions and Renovations
6. Other Business/Discussions
7. Next Meetings
 - DSP Designer Interviews December 20, 2016 8:30 AM Agenda Attached
 - SBC Meeting January 12, 2017 4:30 PM (2nd Thursday of Month)

CITY CLERK
FALL RIVER, MA

2016 NOV 29 P 1:12

RECEIVED

CONTACT: CHRIS GALLAGHER, 508-922-6715

ADA Coordinator: Gary P. Howayeck, Esq. 508-324-2650
One Government Center – Fall River, MA 02722